

CHAPTER : 4 CONSTRUCTION PLANNING

- Q.1 Enlist the main objective of project planning
- Q.2 Write a short note on principles of planning.
- Q.3 Write short note on types of planning
- Q.4 Write short note on Work break down structure.
- Q.5 Write a short note on LOB (Line of Balance Technique)
- Q.6 Write a short note on Time Estimates in PERT
- Q.7 What is Slack Explain in detail
- Q.8 What do you mean by PERT? What is its significance? Explain Briefly
- Q.9 How you can calculate the earliest expected time and least allowable occurrence time in PERT

